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Summary Report 
Mid-Term Review of Climate Change Action 
Plan 2007-20012 
A mid-term review of the GBRMPA Climate Change Action Plan was conducted to review 
progress towards achieving the objectives of the Action Plan and management of the 
delivery program and projects. 
The review found that the Action Plan has led to a greater understanding of the 
urgency and priority of climate change for the Reef. Delivery of projects has been 
comprehensive, addressing all four objectives of the Action Plan. 
The Action Plan has served as a framework for adaptive program planning and 
delivery – with annual adjustment to the portfolio of projects to respond to emerging 
knowledge and changing conditions. At each stage there is a changing frame of relevance 
to the overall Action Plan as the body of knowledge of risk and resilience is developed. 
Within the broad framework of the Action Plan, there is flexibility to adapt to the changing 
context to most effectively support the objectives. 
The integration of climate change throughout GBRMPA core business is occurring 
generally through building capacity for other groups to understand the implications of 
climate change. Through the Action Plan, the concepts of risk and resilience have been 
cemented and have strongly influenced the Corporate Plan. This new focus of the 
Corporate Plan is expected to drive further integration of climate change throughout the 
operations of the GBRMPA. 
The review was undertaken from April to June 2010 through a combination of interviews 
with informants within and external to the GBRMPA and review of project documents.  
 
Overview of the Climate Change Action Plan 
The Great Barrier Reef Climate Change Action Plan 2007-2012 provides almost $9 million over five years to 
focus attention on the risks of climate change to the Great Barrier Reef. Funding was provided as part of the 
COAG National Climate Change Adaptation Framework. 
The Action Plan recognises that the future health of the Reef will depend on both the rate and extent of 
climate change and the resilience of the system to that change, and that while climate change mitigation 
needs to be managed globally, resilience can be influenced locally. It outlines management actions to 
identify and test strategies to maximise the resilience of the Reef and the communities and industries that 
depend on it. 
The Action Plan has four objectives: 
 1.  Targeted Science – provision of the critical knowledge needs for improving the resilience of the 
Great Barrier Reef to climate change and for helping Reef-based industries and regional communities 
adapt to impacts. 
 2: A resilient Great Barrier Reef Ecosystem – reduce stresses on the ecosystem, facilitate natural 
adaptation and minimise ecological impacts, based on the emerging knowledge of resilience and the 
risks posed by climate change and other stressors.  
 3: Adaptation of industries and communities – understand and raise awareness of the vulnerability of 
communities and industries to climate change, and support adaptation of communities and industry. 
 4: Reduced climate footprints – motivate individuals, communities, organisations and industries to 
reduce their greenhouse gas emissions, and build support for continuing action to protect the 
Great Barrier Reef from climate change. 
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Summary of findings 
The Action Plan has seen good progress on the delivery of activities, both planned and unplanned, and 
these are contributing to the outcomes sought by the Action Plan.  
Implementation of the Action Plan has been coordinated through the Climate Change Group (CCG), with 
project delivery undertaken by staff from CCG and other sections of GBRMPA, and researchers, consultants 
and other organisations under contract. A wide range of projects has been delivered, many are underway 
and future projects are under development. 
 Management of Action Plan delivery 
Program planning, management and delivery processes developed by the CCG have supported the success 
of Action Plan implementation. 
By this mid-point in Action Plan delivery, the CCG has developed reliable and efficient processes for 
planning and managing projects under the Action Plan and the overall program delivery.  
Many projects are delivered by researchers and consultants under contract, which required further 
development of capabilities within GBRMPA to develop and manage contracts. The procedures and 
documentation developed by the CCG for Action Plan implementation have now been circulated across 
GBRMPA and are used to assist in management of all contracted activity.  
The focus of the CCG on documenting procedures and communicating these requirements to all staff 
involved in Action Plan projects has provided additional benefits to GBRMPA and minimised the risks that 
may arise when undertaking a new program area through contracted project delivery. 
The integration of climate change throughout GBRMPA core business is occurring generally through building 
capacity for other groups to understand the implications for climate change for the work their group is 
responsible for. While this is considered by internal informants to have been done moderately well at best, it 
has been facilitated through: 
 Knowledge transfer of key climate change concepts and literature through project bulletins, presentations 
to conferences, email notifications and newsletters agency-wide.  
 CCG coordination of cross-agency climate change projects and contracts – but the responsibility for 
management of Action Plan-funded projects is starting to be shifted to the relevant groups.  
 
Objective 1 – targeted science 
Significant progress has been made in addressing critical knowledge needs. Implementation of Objective 1 is 
currently undergoing a maturation to better meet emerging needs, including the need to integrate existing 
information into knowledge useful for informing management decisions. While the foundation for this has 
been laid, its ongoing effectiveness may depend on the formalisation of a ‘knowledge integrating’ function to 
drive the different approach required with researchers. 
Projects focusing on targeted science require significant engagement with researchers and specialist 
consultants; therefore this has formed the main area of funding allocation for the first two years. Information 
gained from these earlier projects, as well as internally implemented projects, in the earlier years, has 
enabled the CCG to transition the focus of implementation from Objective 1 to Objectives 2 and 3, based on 
the scientific evidence derived. 
 
Objective 2 – a resilient Great Barrier Reef ecosystem 
While less progress has been made in Objective 2 overall, significant progress has been made in embedding 
the understanding that adaptive management actions need to be based on vulnerability assessment and 
then an understanding of resilience. While there has been some progress with identifying adaptive 
management actions, conventionally, management of marine ecosystems has not involved intervention thus 
there remain barriers in terms of the policy environment and institutional culture around this, and intervention 
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risk management. It is worth noting that while this objective is considered to be the least progressed under 
the Action Plan, it is progressed through the GBRMPA more broadly as it is part of core business. External 
informants commended the GBRMPA for the focus on resilience of the Reef ecosystem, noting that the 
GBRMPA is a world leader in applying ‘resilience thinking’ and communicating this approach. 
Additionally, the CCG has furthered the agency’s knowledge and capacity in responding to climate-related 
events on the Great Barrier Reef. The Coral Bleaching Response Plan is recognised globally as the leading 
approach to coral bleaching events, and is the basis for coral bleaching response programs in many other 
reef regions around the world. The development of a coral disease response plan is expected to replicate 
this contribution. 
 
Objective 3 – adaptation of industries and communities 
Significant progress has also been made in supporting industry and community adaptation, particularly 
industry adaptation. The Action Plan has worked well with assisting the tourism industry position itself for 
climate change adaptation and lessons learnt from that have been leveraged to enable the Action Plan to 
work particularly well with the fishing industry to do the same. Effective industry engagement is probably the 
highlight of Action Plan outcomes to date. Community adaptation has also progressed, particularly through 
the Reef Guardian program (councils and schools) and through the effective use of Local Marine Advisory 
Committees and Reef Advisory Committees. 
Projects promoting resilience planning and adaptation have been developed over time to gradually build, and 
then respond to, interest in industry, community and other stakeholders about the impacts of climate change. 
Through this time the CCG has worked to generate both the agenda for a climate change response, and the 
information and capabilities required to develop responses to climate change. 
 
Objective 4 –reduced climate footprints 
The objective of reducing climate footprints relates to changes that are outside the control of GBRMPA – 
changes at the individual, national and international levels. However, the GBRMPA has played a strong role 
in raising awareness and contributing to the motivation to reduce emissions due to the risk of damage to the 
Reef. Targeted projects for emissions reduction in the tourism and fishing industries have provided 
emissions calculators and advice on emissions reduction. Messages about the relationship between 
continued high greenhouse gas emissions and damage to the Reef have been heard locally, nationally and 
internationally. While these messages have not stimulated the level of change necessary to protect the Reef, 
the GBRMPA is well placed to reframe communications on climate change risk and emissions reduction and 
to provide more targeted messages to stakeholders, policy-makers and the wider community. 
 
Alignment with action on climate change at other levels 
Activities under the Action Plan have contributed to actions at the local, regional, national and international 
levels. 
The Action Plan’s contribution to international action on climate change has occurred through the use of the 
Reef as a ‘poster child’ for climate change risks, research and communication to inform other reef managers, 
and scientific and interest networks. 
Examples of damage and risks to the Reef ecosystems provide a powerful symbol of the risks of climate 
change for use in communication and education. Risks to the Reef have been included as a motivating factor 
in many international climate change campaigns, and were also mentioned in the Prime Minister’s speech to 
the Copenhagen COP15 conference. 
The Action Plan has also prompted more direct communication, with research papers published 
internationally and specific information products resulting from projects – such as the Reef manager’s guide 
to coral bleaching which was distributed internationally 
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Learnings from delivering the Action Plan 
Delivery of the Action Plan has brought new challenges and opportunities for the GBRMPA, and particularly 
the CCG. Implementation has evolved since 2007 and much has been learned about the adaptive 
management of programs and projects in response to climate change. 
 Flexible program design forms the basis for responsive management of the Action Plan, responding to 
changes in Reef conditions and changes in knowledge of risk and resilience. 
 Access to emerging knowledge is necessary for informed management actions, and has been 
supported through Action Plan projects. 
 GBRMPA and researchers play a critical role to interpret emerging knowledge and present this in a 
form that is readily used by Reef managers and others. 
 Networks and linkages have been developed and will continue to be important: 
– with researchers to gather emerging knowledge and influence future research  
– with policy makers to inform future policy response 
– with Reef managers and other stakeholders to support informed adaptive management. 
 Relationships and trust have been developed with stakeholders and are key to building climate change 
awareness and action – for both adaptation and mitigation. 
 Communication through multiple means and messages has been necessary to explain climate 
change risk and actions to the range of stakeholders. 
 Community has limited understanding of the complex issues of climate change and reef ecology – 
and perceptions can change unpredictably. As the GBRMPA aims to renew its messages to the 
community and decision-makers on climate change risks to the Reef, it will be important to develop 
sensitive and targeted messages to address diverse audience perceptions. Work has been undertaken 
under the Action Plan to understand community perceptions and this should be used to inform targeting 
of future communication and development of messages. 
 Structured procedures and clear documentation have enhanced the GBRMPA organisational 
capability to deliver Action Plan projects, supporting adjustment to new areas of work and new ways of 
working. 
 Engagement across GBRMPA corporate and operational areas has provided technical and sectoral 
knowledge to support project planning and delivery. 
 To continue to deliver emerging scientific knowledge for adaptive management, GBRMPA 
requires people skilled in the interpretation of knowledge for adaptive management, and a supportive 
research community. 
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Implications for the future 
The emphasis of implementation will continue to change in the later years of Action Plan implementation and 
it will be important to capture these linkages between projects for greater clarity of understanding of the 
overall achievements at the end of the Action Plan period. The implementation of a Monitoring, Evaluation, 
Reporting and Improvement (MERI) Framework will assist in clarifying the expected contribution of projects 
to Action Plan objectives and will provide a body of evidence to demonstrate achievements of the Action 
Plan. 
GBRMPA must consider the future delivery of climate change adaptation activities beyond the life of the 
Action Plan – whether this be through a second Action Plan or mainstreaming of the climate change 
response throughout GBRMPA. Integrating climate change risk and adaptation into the overall delivery of 
GBRMPA activities would be the most sustainable, but this would still require some level of centralised 
coordination and responsibility for climate change activities. Currently, the CCG maintains the role of 
monitoring up-to-date knowledge of adaptation and resilience research, and interpreting and disseminating 
this emerging knowledge across the GBRMPA and other agencies. 
Continued effectiveness in agency response to climate change issues would require maintenance of a body 
of specialist expertise comparable to that gained through the life of the current Action Plan. Integration 
through disbanding of the CCG would risk losing the rich body of knowledge and capability of the CCG 
developed through implementation of the Action Plan. Ongoing management of the growing body of 
knowledge and experience will be important to assist GBRMPA to integrate this knowledge across its 
operations. 
